. FORM DPW-CIA 2/05

STATE OF HAWAII

f Public Works

January, 2016 - FINAL

Date: January 31, 2016

Department of Accounting and General Services
Division o
MONTHLY ESTIMATE
FOR THE MONTH OF
CONTRACTOR: F&H Construction Inc.
ADDRESS: P.O. Box 2329

Contract No. 62957

[

City, State ZIP: Lodi, CA 95241

Job No. 65-36-6535

PROJECT TITLE: KIHE! PUBLIC LIBRARY REPLACE AIR CONDITIONER
CONTRACT IFQR INSPECTION BRANCH USE
- [ ] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 718,839.00  |DUE MONTHLY: [ ] PROJECT SCHEDULE

[ ] DAILYREPORTS [ ] PAYROLL AFFIDAV

(MONTHLY ESTIMATE CHECKLIST [ ] CONTRACT NUMBER

[ 'J. PROJECT NAME AND LOCATION [ ] ALL SIGNATURES
CHANGE ORDERS
Total $ 32,636.00
Adjusted Contract Amount $ 751,475.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 718,839.00 100.00% $  32,636.00 $ 751,475.00
Retained REDUCED [ X ] $ - $ - $ -
Amount Subject to Payment $ 718,839.00 $  32,636.00 $ 751,475.00
Payments to Date $ 686,157.00 $  30,961.00 $ 717,118.00
Payments Now Due $ 32,682.00 $ 1,675.00 | $ 34,357.00
PaymentNo. FINAL[X] 12

Remarks:

Niua Pacific/Landscaping has been removed from the Basic Contract Retainage sheet as the company is
no longer in business. The landscaping was seif-performed by F&H construction as this work anly
consisted of laying sod.

1. Computed and Checked by

Bl Kot s

2{>[r6

2. | certify that the above bill is correct, just, that payment has not been received, and all
payroll affidavits have been submitted, are current, or proper deductive exclusions have
been made to this request; and least 80% of our workforce resides in Hawaii.

3. Recommended: Project Inspector or Enginsar

S P —

241

Cate:

F&H Construction Inc.

Name of Contractor

4. Recormfménded Area Enginasr/Architect

ozt E—

Date

/1A

5. Approved 8ranch Chief or District Engineer Data

The Public Warks Administrator certifies that change orders have been issued and the work performed.
f% FEB 05 2016

Dan Blackburn / Corporate Manager

p%te Public Works Administrator Date



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
DEPARTMENT OF ACCOUNTING & GENERAL SERVICES
Division of Public Works

For the Month of: January, 2016 - FINAL

CONTRACTOR: F&H Construction Inc. Contract No.: 62957
PROJECT TITLE: KIHEI PUBLIC LIBRARY REPLACE AIR CONDITIONER DAGS Job No.: 65-36-6535
[a]
5)1 CONTRACT
9 LICENSE BASIC CONTRACT, COMPL. TO RETN AMOUNT
O |PRIME CONTRACTOR |[TRADE NO. AMOUNT DATE|}% CMPL % RETAINED
F&H Construction Inc. General Contractor ABC-15580 $718,839 $718,839{ 100.00%| 0.0% $0|A
SN NS RSSO S E RIS I RN NGNS NSO NG P NN S NS NS SN NN NN SN NSNS NSNS IS E SIS E AN S SE DN | SENENON NS MRS GEEEEEEEE
SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT COMPL. TO RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT DATE[% CMPL % RETAINED
Dorvin Leis Mechanical 4747 $538,486 $538,486.00{ 100.0%| 0.0% $0
Acoustical Drywall Systems  [Acoustical ceilings 28199 $3,500 $3,5600[ 100.0%]| 0.0% $0
Euro Electric Electrical 22487 $32,671 $32,671] 100.0%| 0.0% $0
Elegant Painting Painting 30847 $4,896 $4.806] 100.0%| 0.0% $0
Environmental Control Sp. Environmental 15254 $9,000 $9.000f 100.0%| 0.0% $0
TOTAL RETAINED FROM SUBS $0|B

| [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) $0|

| certify that the above retentions are correct for this request.

Checked/Verified by:

F&H CONSTRUCTION
Name of Contractor ﬁ"/

Initial - Project Inspector or Engineer

Dan Blackburn, Corporate Manager Date

NOTE:
Columnar totals shall be equal in dollar value to that on the Monthly
Estimate Sheet



DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
DEPARTMENT OF ACCOUNTING & GENERAL SERVICES
Division of Public Works

For the Month of: January, 2016 - FINAL

CONTRACTOR: F&H Construction Inc. Contract No.: 62083
PROJECT TITLE: KIHEI PUBLIC LIBRARY REPLACE AIR CONDITIONER DAGS Job No.: 65-36-6535

CLOSED

PRIME CONTRACTOR |TRADE NO. AMOUNT| TODATE| cMmPL| % RETAINED

CHANGE]
ORDER
LICENSE CHANGE ORDER| COMPL. %| RETN AMOUNT]

f———t ]

F&H Construction Inc. General Contractor ABC-23456 $32,636 $32,636{ 100.00%| 0.0% $0[A

SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMFII % RETAINED

CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %| RETN AMOUNT

Dorvin Leis Mechanical 4747 $4,520 $4,520] 100.00%| 0.0% $0

Euro Electric Electrical 22487 $29,897 $29,897] 100.00%] 0.0% $0

30

30

$0

$0

$0

$0

$0

30

30

30

$0

$0

$0

$0

$0

Total Retained from Subs $0|B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $0|

| certify that the above retentions are correct for this request.

Checked/Verified by:

F&H CONSTRUCTION
Name of Contractor @/

Mv / Initial - Project Inspector or Engineer
VAl

Dan Blackburn, Corporate Manager { / DATE

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 12 F,NAL PROJECT TITLE: KIHEI PUBLIC LIBRARY - REPLACE AIR CONDITIONER
BILLING MONTH: January-16 DAGS JOB NO.: 6 5-36-6535 CONTRACT NO.: 62957

CONTRACTOR: F & H CONSTRUCTION

VENDOR CODE: 24028180

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B12-417M $0.00 ($32,682.00) $32,682.00
Totals: ($32,682.00) $32,682.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B12-417M $0.00 ($1,675.00) $1,675.00
Totals: ($1,675.00) $1,675.00
Grand Total: ($34,357.00) $34,357.00

)f”’ FEOL =

Verified B DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 24028180

Cost Code 3A1

DECEIVE

FEB -5 2016

Voucher No. a2 NG
Verified By ‘0’{ FEB 12 201

DAC™, BV, OF PURLIC WCRYS
STAFF SERVICT S OFFICE




